

**TOWNSHIP OF CHESTERFIELD  
RESOLUTION NO. 2023-4-2**

**RESOLUTION AUTHORIZING CHANGE ORDER #2, FINAL FOR  
SYKESVILLE ROAD PHASE I & II IMPROVEMENT PROJECT  
AWARDED TO EARLE ASPHALT COMPANY**

**WHEREAS**, the Township of Chesterfield awarded a contract to Earle Asphalt Company for the Sykesville Road Phase I & II Improvement Project in the amount of \$493,413.13; and

**WHEREAS**, the Township has approved change order #1 for an increase of \$26,982.00 to reflect the actual constructed quantities which included work required by Burlington County Engineer's office to the bridge crossing on Sykesville Road; and

**WHEREAS**, the Contractor has submitted change order #2 for an increase of \$19,122.31 to reflect the actual constructed quantities which results in an adjusted contract amount of \$539,517.44, a 9.3% increase from the original contract price; and

**WHEREAS**, the Project Engineer has reviewed and recommends approval of Change Order #2; and

**WHEREAS**, the Finance Officer has certified that funds are available for this change order updating the contract amount to \$539,517.44.

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Chesterfield Change Order #2 is approved and consequently amends the contract with Earle Asphalt Company to a revised contract amount of \$539,517.44.

**CHESTERFIELD TOWNSHIP COMMITTEE**

~~~~~

I, Caryn Hoyer, Clerk of the Township of Chesterfield in the County of Burlington and State of New Jersey do hereby certify the foregoing Resolution to be a true and accurate copy of the Resolution approved by the Township Committee at a duly advertised meeting held on April 13, 2023 at which a quorum was present.

\_\_\_\_\_  
Caryn Hoyer, RMC  
Township Clerk